



# Bonga Commitment Control Report

S/No	BCC No.	Activity Description	Commitment(F\$)	Capex / Opex	Cost Object	Activity Name	Activity	Focal Point	Activity Owner	Line Manager	Accountable Manager	Contract	Scope	Budget Basis	NAPIMS BUDGET(F'USD)	Approval Status	Approval Comments	Approver	Date Submitted
1	SNEP200022	Solving more and more teething issues	736.00	Capex	C.NG.BON.DF.12.001.1230A	BONGA FLEXJOINT REPLACEMENT	INSTALLATION PREPARATION, OFFSHORE EXECUTION AND CONTRACTOR VESSEL	Oni Kolawole	Isaac Bejide	Isaac Bejide	Aiboni, Elohor	RAYTHEON/VERSABAR, ESSC+DLE	REPLACEMENT OF THREE FAILING FLEX JOINTS ON SCRS: 1 GAS EXPORT & 2 WATER INJECTION INSTALLATION (INC. VESSEL) SMART PLUG RENTAL KLIV, BOADING, VALVES AND OTHER PACO EQUIPMENT REPLACEMENT	PROJECT COST ESTIMATES BY PROJECT SERVICES: (TO BE FURTHER UPDATED AHEAD OF Q2 FYLE TO REFLECT REVISED 3 AT ONCE INSTALLATION STRATEGY). SCOPE COVERES: ENGINEERING, FABRICATE AND/OR REFURB. INSTALLATION EQUIPMENT & INSTALLATION AIDS, FAT & DELIVERY OF INS	57,249,222.63	APPROVED AS PRESENTED...	Testing Accountable Manager's approval page		11-Mar-2020
			Cost Breakdown																
			Description	Quantity	Rate	Fixed Exchange Rate(₦)					Total(F\$)								
			Testing	23.00	32.00						736.00								