



Bonga Commitment Control Report

S/No	CCP Session Date	BCC No.	Activity Description	Commitment(F\$)	Capex / Opex	UAP Code	Cost Object	Activity Name	Activity	Focal Point	Activity Owner	Line Manager	Accountable Manager	Contract	Scope	Budget Basis	NAPIMS BUDGET(F'USD)	Approval Status	Approval Comments	Approver	Date Submitted	
1	Week 11 March 08, 2020	SNEP200022	Solving more and more teething issues	736.00	Capex	136.03	C.NG.BON.DF.12.001.1230A	BONGA FLEXJOINT REPLACEMENT	INSTALLATION PREPARATION, OFFSHORE EXECUTION AND CONTRACTOR VESSEL	Oni Kolawole	Isaac Bejiide	Isaac Bejiide	Aiboni, Elohor	RAYTHEON/VERSABAR, ESSC+DLE	REPLACEMENT OF THREE FAILING FLEX JOINTS ON SCRS: 1 GAS EXPORT & 2 WATER INJECTION INSTALLATION (INC. VESSEL) SMART PLUG RENTAL KUV, BOADING, VALVES AND OTHER PACO EQUIPMENT REPLACEMENT	PROJECT COST ESTIMATES BY PROJECT SERVICES: (TO BE FURTHER UPDATED AHEAD OF Q2 FYLE TO REFLECT REVISED 3 AT ONCE INSTALLATION STRATEGY). SCOPE COVERES: ENGINEERING, FABRICATE AND/OR REFURB. INSTALLATION EQUIPMENT & INSTALLATION AIDS, FAT & DELIVERY OF INS	57,249,222.63	APPROVED AS PRESENTED...	Testing Accountable Manager's approval page		11-Mar-2020	
			Cost Breakdown																			
			Description	Quantity	Rate	Fixed Exchange Rate		Total														
			Testing	23.00	32.00			736.00														