



# Bonga Commitment Control Report

S/No	BCC No.	Activity Description	Commitment(F\$)	Capex / Opex	Cost Object	Activity Name	Activity	Focal Point	Activity Owner	Line Manager	Accountable Manager	Contract	Scope	Budget Basis	NAPIMS BUDGET(F'USD)	Approval Status	Approval Comments	Approver	Date Submitted						
1	SNEP200022	Solving more and more teething issues	736.00	Capex	C.NG.BON.DF.12.001.1230A	BONGA FLEXJOINT REPLACEMENT	INSTALLATION PREPARATION, OFFSHORE EXECUTION AND CONTRACTOR VESSEL	Oni Kolawole	Isaac Bejide	Isaac Bejide	Aiboni, Elohor	RAYTHEON/VERSABAR, ESSC+DLE	REPLACEMENT OF THREE FAILING FLEX JOINTS ON SCRS: 1 GAS EXPORT & 2 WATER INJECTION INSTALLATION (INC. VESSEL) SMART PLUG RENTAL KUIV, BOADING, VALVES AND OTHER PACO EQUIPMENT REPLACEMENT	PROJECT COST ESTIMATES BY PROJECT SERVICES: (TO BE FURTHER UPDATED AHEAD OF Q2 FYLE TO REFLECT REVISED 3 AT ONCE INSTALLATION STRATEGY). SCOPE COVERES: ENGINEERING, FABRICATE AND/OR REFURB. INSTALLATION EQUIPMENT & INSTALLATION AIDS, FAT & DELIVERY OF INS	57,249,222.63	APPROVED AS PRESENTED...	Testing Accountable Manager's approval page		11-Mar-2020						
			Cost Breakdown																						
			Description		Quantity	Rate	Fixed Exchange Rate(□)			Total(F\$)															
			Testing		23.00	32.00				736.00															
2	SNEP200023	Further testing	24,600.00	Opex	O.NG.BON.BOF.FAC.724FP	MTCE	POWER GENERATION GAS TURBINE PREVENTIVE	Oni Kolawole	Isaac Bejide	Isaac Bejide	Aiboni, Elohor	SOLAR TURBINES	TURBINE-MAIN PWR ENG GT-7040C RHRHS MTC - 8K	STEADY STATE FSR SERVICE COST - 4 DAYS @ \$3,106 PER DAY	13,772.85	LINE MANAGER REVIEW	Testing Line Manager's capability to approve a commitment.		11-Mar-2020						
			Cost Breakdown																						
			Description		Quantity	Rate	Fixed Exchange Rate(□)			Total(F\$)															
			Testing Actions.....		200.00	123.00				24,600.00															
3	SNEP200024	Another test	21.76	Opex	O.NG.BON.BOF.FAC.724FP	MTCE	POWER GENERATION GAS TURBINE PREVENTIVE	Oni Kolawole	Isaac Bejide	Isaac Bejide	Aiboni, Elohor	SOLAR TURBINES	TURBINE-MAIN PWR ENG GT-7040D RHRHS MTC - 4K	STEADY STATE FSR SERVICE COST - 8 DAYS @ \$3,106 PER DAY	27,545.71	LINE MANAGER REVIEW			11-Mar-2020						
			Cost Breakdown																						
			Description		Quantity	Rate	Fixed Exchange Rate(□)			Total(F\$)															
			Action 1		23.00	350.00	370.00			21.76															